

Texas Higher Education Coordinating Board


Data Modernization Initiative Update

Lori Fey, Deputy Commissioner - Data Analytics and Innovation

July 21, 2021

1

Data Modernization Initiative



Texas Higher Education Coordinating Board

2

Implementation Roadmap through December 2021

	Accomplished to Date	Work in Progress	Planned Work through Dec 2021
Tech & Data Architecture	<ul style="list-style-type: none"> ✓ Created current-state document, including data and technical architecture diagrams ✓ Developed cost model and operating model ✓ Designed initial concrete solution design, project descriptions, and implementation road map ✓ Completed proof of concept, supported by cloud expert resources ✓ Procured and onboarded staff augmentation resources ✓ Established technical environment for testing and development 	<ul style="list-style-type: none"> • Continue training internal team on new cloud components • Establish scrum teams of recently onboarded staff augmentation resources, managed by agency personnel • Launch projects according to refined road map, with focus on internal data management and establishing a new public portal • Identify and procure a web-based solution for a comprehensive, accessible data dictionary • Contract for user interface/user experience development for externally-facing portals 	<ul style="list-style-type: none"> • Launch additional projects according to refined road map • Release initial public portal for internal testing and use • Develop the first release of the data submission portal for use by institutions submitting Financial Aid Data System (FADS) reports using the modernized data pipeline
Governance	<ul style="list-style-type: none"> ✓ Consolidated stakeholder input ✓ Completed assessment and recommendations report ✓ Approved data governance charter and handbook by the data governance council ✓ Launched new agency-wide data governance structure 	<ul style="list-style-type: none"> • Finalize and implement procedures and processes for the operation of the Data Governance Council (DGC) • Prioritize initial focus areas for the DGC • Create external stakeholder group(s) to inform recommendations of the DGC 	<ul style="list-style-type: none"> • Assess and recommend improvements for Tri-Agency data governance • Engage with external stakeholder group(s) on priority data governance areas
Communications	<ul style="list-style-type: none"> ✓ Trained staff on the new content management system ✓ Built new website in development environment ✓ Finalized transition plan for existing web applications ✓ Completed migration of documents to consolidated websites 	<ul style="list-style-type: none"> • Develop consolidated architecture and migration plan for all agency websites • Secure cloud-based hosting environment • Create user acceptance testing protocols and launch testing 	<ul style="list-style-type: none"> • Relaunch main agency website and data website • Continue consolidation and website improvements

Texas Higher Education Coordinating Board

3

Questions?

Lori Fey
 Lori.Fey@highered.Texas.gov

Texas Higher Education Coordinating Board

4